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SILVER LAKE STATE PARK ORV AREA MEETING – WORKING DRAFT 

MARCH 3, 2015 

INFORMATION PERMIT SALES 

Task - Retail Sales Responsible Deadline 

ORV Welcome Center 

 

Charlotte Kiefer 

Jason Fleming 

DNR Staff 

 

Define – Dune Ready 

 

Doug R. 

DNR Staff  

 

Campground – State Park 

 

Charlotte Kiefer  

Silver PT Gas Station (sells ORV) 

Wilson’s Gas Station 

DNR Staff  

AppleTree Charlotte Kiefer 

Tim Schreiner 

Chad Coker 

30 Days 

Cooks Lakeside Marine Charlotte Kiefer 

Tim Schreiner 

30 Days 

 

COMMUNICATION 

Task - Signs Responsible Deadline 

YouTube Website Marketing 

 

Communications 

 

PRD – J. Baker 

 

Jacklin Blodgett, 

Mike Cook, Chad 

DuMont 

30 Days 

Signs 

     Sign Plan 

     MISSDIG 

Tim Schreiner 

Township 

County 

Sheriff 

MDOT 

30 Days 

LED Message Signs 

     (Solar) (Static) 

Tim Schreiner 30 Days 

Checklist Flyer 

     TO: Businesses 

            Township 

            Hotels 

            Campgrounds 

Charlotte Keifer 30 Days 

   

   

 

DUNE ENTRY / ACCESS 

Task – Check Points Responsible Deadline 

Check Point 1 – Fox Road DNR Staff &  

http://www.michigan.gov/dnr/0,1607,7-153-10365_15070-34760--,00.html


Page | 2 
 

     Stickers, Volunteers Volunteers 

Safety 

     Flags, Roll-Bars, Coolers, Air 

DNR Staff & 

Volunteers 

 

Access From ORV Welcome Center 

 Street Legal 

 Non-Licensed: Fox Road Right-of-Way, Township 

 Easement on Private Property 

 Becomes Express Lane 

 Additional Lane: Loop Around Dune Ready 

Anna Marie B. 

DEQ 

Charlotte Kiefer 

PRD: Doug R, Kevin 

K. 

60 Days 

Dune Up-Ramp 

 Pull Off’s for Disabled 

 2
nd

 On Ramp-Widen 

 Alternate Ramp 

 Fire Trail: Width? 

 Normal Row Width? 

 Review Existing DEQ Permit 

Anna Marie B. 

Charlotte Kiefer 

DEQ 

Fact Finding: 30 

Days 

By-Pass Around Lot: Dune Ready, Recirculation 

 By-Pass / Restroom: Go through 2
nd

 Check Again 

 Vehicle Stacking 

 Adaptable 

 2 Lanes Past 1
st
 Check: Cones to Divide Lanes 

 Stop Sign for Exit and To Continue 

Chad Coker, David 

Martel, Mike Cook, 

LED Officer, 

Charlotte Kiefer, Park 

Staff, Sheriff, Steve 

Guppy 

2 Weeks 

 

ELIMINATE WAIT / STOP ON-RAMP DUE TO DISABLED VEHICLES 

Task Responsible Deadline 

Tow Disabled Vehicles 

 Concession Vendor 

Charlotte, PRD-

Brenda M. 

 

 

PARKING LOT 

Task Responsible Deadline 

Welcome Center: 

     Additional Parking 

Charlotte Kiefer  

Staging Area: 

     Enforcement 

Jason Fleming 

LED 

Sheriff 

(Property 

Acquisition – 

Lease) 

Concession: 

     Valet Parking 

Jason Fleming  

Parking Reservation Vouchers: 

 Validate as Soon as Issued – Lic # 

 7-8 am, 8-9 am Entry/Parking Times 

 9pm Night Before 

 Every Weekend: “Dune Climb to Dune Climb” 

Jason Fleming 

J. Baker 

Charlotte Kiefer 

DNR Staff 

 

Parking Lot Plan 

 Realign Current Sites 

 Additional Parking Lot 

Anna Marie B. Contact With 

Volunteers: 2 

Weeks 



Page | 3 
 

 

 

VOLUNTEERS 

Task Responsible Deadline 

Training Date 

 Expectations 

 Volunteer T-Shirts or Vests 

 “Dune Climb to Dune Climb” 

 Duties / Roles 

 Recruitment 

 Schedule 

 Ideal Number of Volunteers 

Charlotte 

PRD: Miguel R. 

Cristine Hoffman 

Dave Smith 

David Martel 

Jim Martino 

 

Conference Call 

ASAP w/in 2 

Weeks 

Friend’s Group 

 

Miguel R.   

Debrief: Evaluation DNR Staff Post Memorial 

Day Meeting 

 

 


